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This report includes a description of the use of the forecast and O&M tools, and the economical 
advantages related to the use of the tools for DanWEC. The forecast and O&M tools were developed as 
part of the project “Resource Assessment, Forecasts and WECs O&M strategies at DanWEC and beyond”, 
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This report presents the forecast model and the O&M tool developed for the Danish test site for 
wave energy (DanWEC). It includes results from the project Resource Assessment, Forecasts and 
wave energy converters' operation and maintenance (O&M) strategies at DanWEC and beyond 
which has been initiated to deliver detailed information on the environmental conditions at 
DanWEC and to review implementation of O&M procedures, which will ultimately improve wave 
energy converters' operation and reduce their costs. The forecast model is based on an hindcast 
wave model which has been validated against data from wave measuring buoys and it provides six 
days wave and current prognostic for the test site. The forecast model is coupled with an O&M tool 
that helps planning operation and reduce costs for users and operators of the test site. 
Installation, maintenance and operation of the equipment at the DanWEC test site have been both 
cost and time consuming and the experience over the last 4 years has shown that improved weather 
predictions have helped drastically the operation of the test site. The developed forecast and O&M 
tools have shown to be efficient in reducing the O&M cost.  
In the last years, Wavepiston has been testing at the test site. The developer has used the forecast 
tool for planning operations at DanWEC and has seen the potential of this tool for reduction of cost 
of energy for the Wavepiston device.  
3 History of available forecast tools 
In order to plan O&M activities it is of foremost importance to have weather prediction, i.e. 
predictions of for example wave heigth and current speed to plan the operation with the proper 
vessel. The open access weather forecast tool provided by DMI was originally used for the O&M at 
DanWEC. The project “Resource Assessment, Forecasts and wave energy converters' operation and 
maintenance (O&M) strategies at DanWEC and beyond” gave the possibility to develop a forecast 
model for DanWEC. Lately a web-based viewer for the forecast model was implemented for both 
DanWEC as an operator and the developers testing at the site. Those historical steps are described 
in the following. 
3.1 DMI tool used before the project started 
Before December 2016, the open access DMI weather forecast was used to perform O&M at 
DanWEC. The tool is available at the following website: 
http://www.dmi.dk/hav/udsigter/havprognoser/#fisker. This tool is originally adapted for 
fishermen. It provides a two days weather prediction of an undefined area of the coast off North-
Western Jutland, as shown in Figure 1. It includes prediction of current speed and direction, 
saltiness level, water temperature, water level, wave height and direction and wind speed and 
direction.  
This tool has the limitations of having a short prediction horizon (only 2 days) and does not allow 





3.2 First version of the tool developed during the project 
The forecast model for the DanWEC test site was developed by DHI and is based on the hindcast 
model where the grid output resolution is shown in Figure 2 (the reader is referred to [1] for more 
details on the hindcast model). The forecast model updates a 6 day-horizon twice every 24 hours 
[2]. The model forcing comprises input from regional DHI models and forecast wind fields. The list 
of output parameters for the forecast model are given in Table 1. 
A python based script was written to read the compressed NTCF4 file (specific format of files sent 
from the forecast model running on a server at DHI) and display the results in the form of graphs. 
Those results were made available for DanWEC and then, distributed to the users at the test site. 
Figure 3 and 4 show typical graphs obtained this way. 




The results obtained were clearly an improvement with regard to the national DMI open access 
weather forecast. The prediction horizon was more than double and a high geographical resolution 
was available, enabling the comparison with measured data from wave measuring buoys and thus, 








Wave direction [°] 
Wind speed [m/s] 
Current speed [m/s] 
 
Table 1: List of output parameters for the forecast model 
updated twice every 24 hours throughout the modelling 
area (Fig. 2) 
Figure 2: Example of forecast Hm0 for the total area provided for the forecast model at 
DanWEC. The three markers mark the position of the wave measuring buoys and the 






Figure 3: Saved figure from the DanWEC forecast python tool showing the prediction for 
Hs over the next days. 
Figure 4: Saved figure from the DanWEC forecast python tool showing the prediction for 




3.3 Second and final version of the tool developed in the project 
Lately the forecasted weather conditions at the DanWEC test site was rendered available on a 
password protected website. The developers testing at the site have direct access to the weather 
forecast and can therefore plan more efficiently and easily their activities at the site.  
The website is using the Django python package and is hosted on the AWS Amazon web service.  
Figure 3 shows a snapshot of the website, while Figure 4 to 7 shows the graphs that can be 
downloaded from the site.  
 
 






Figure 6: Saved figure from the DanWEC forecast website showing the prediction for 
both Hs and Hmax over the next days. 
Figure 7: Saved figure from the DanWEC forecast website showing the prediction for the 






Figure 8: Saved figure from the DanWEC forecast website showing the prediction for the 
wave mean and peak direction and the wind direction over the next days. 
Figure 9: Saved figure from the DanWEC forecast website showing the prediction for the 





It is important to mention that a zoom tool and pan tool are available for all figures on the website. 
4 Example of the output from the O&M tool 
DHI has developed a Forecast weather windows tool, referred as O&M tool (the reader is referred 
to [3] for more information on the tool) which has the capabilities of forecasting weather windows 
available for O&M activities scheduled for the DanWEC test site. The tool evaluates the downtime 
based on a metocean forecast dataset for the area of interest. The prediction of the metocean 
conditions can cover up to the next 144 hours (6 days, see previous section). The downtime of a 
specific activity was identified as the time interval during which any of these time series exceeded 
a fixed threshold. Within the 6 days forecast, the tool identifies the time windows that can 
accommodate the analysed O&M activity. The windows are ranked according to the lowest 
downtime. 
Figure 11 and 12 are examples of outputs from the O&M tool. Figure 11 shows the probability of 
completion of an operation requiring waves under 1.5 m for a certain number of hours as a function 
of the month while Figure 12 shows the probability of completion of an operation requiring waves 
under 1.5 m as a function of the weather window length. This tool is available for DanWEC’s 
operator and will be available for future user of the test site. On a day to day basis, this tool is overly 
complicated for DanWEC’s operator but the information is highly relevant for new users at the site 
to plan their O&M activities on a yearly basis. 
Figure 10: Saved figure from the DanWEC forecast website showing the prediction for 







Figure 11: Probability of completion of an operation requiring waves under 1.5 m for a 
certain number of hours as a function of the month. 
Figure 12: Probability of completion of an operation requiring waves under 1.5 m as a 





The history of O&M on offshore wind turbines and also on the few wave energy devices that has 
been tested during longer periods (years), clearly shows that O&M is a major cost, and that there is 
a large potential to reduce the cost of energy (CoE) by improvements in the planning of the O&M. 
Electrical companies and potential and existing investors in wave energy technologies are aware of 
the risk of getting large O&M costs for such new technologies, and therefore the developers of wave 
energy devices uses large affords to demonstrate low O&M costs. It is, however, difficult to prove 
low O&M costs, and thereby convince investors about the feasibility of a given concept, without 
realistic validation by open water tests at large scale. Therefore having a good O&M tool and 
demonstrating the use of it in real tests is a major benefit for wave energy developers. 
Apart from access to the test site at Hanstholm itself, DanWEC only have few products to offer 
existing and new customers. The main attractive asset by DanWEC are the wave riders which 
provides high quality real-time weather and wave data, which are available online to DanWEC’s 
customers. The new forecasting and O&M tool add further value to the tools, which DanWEC can 
offer to the customers. 
Getting new customers is essential for DanWEC to ensure the continuation of the centre. The new 
O&M tool is valuable not only for existing customers, but it is also valuable to DanWEC in order to 
attract new customers. DanWEC will use the tool in presentations of the company and to show 
demonstrations to potential new customers, thereby increasing the chance for getting new 
contracts for testing at the DanWEC site. 
There are several wave energy test sites in the World and especially in Europe, and there are only 
few developers who are ready for open water testing in the real environment, so the competition 
among the existing test sites is strong. It is therefore important for DanWEC to have unique features 
and products to offer to the developers. The O&M tool developed specifically for DanWEC and the 
use for wave energy device operations is unique, and therefore provides a valuable feature for 
DanWEC to distinguish the company from the other existing and coming test sites. 
Further future development and maintenance of the software is needed to ensure the tool to be up 
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